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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 368 Date: 09-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 700

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to monitor ABF surveyors as they placed additional layout lines on the E2 cap beam concrete
surface for the offsets prescribed in Submittal 2419R00 - Pier E2 Shear Key and Bearing erection Plan.
- See Lalit's diary for details on the operation, equipment, and labor of the S1 Shear Key anchor rod
blockout cleanup, and anchor rod placement at the E2 cap beam.
- Began to process the surveying information from last Saturday August 6th, 2011 for the checks on the
marks placed by ABF surveyors on the top of the E2 cap beam concrete surface for the Shear Key and
Bearing placement.

Attachment

Anchor rod blockouts labeled 5, 7, 8, G, M and spray painted orange
by ABF laborers where there may be issues with blockage in the grout

path.

Continued installation of the anchor rods for the S3 and S4 Shear
Keys.
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ABF ironworkers positioning the S2 Shear Key since it wasn’t done
yesterday.

ABF ironworkers preparing to position the S2 Shear Key to the marks
placed on the concrete by ABF surveyors.

ABF ironworkers beginning to place the aluminum caps to cover the
ends of the Macalloy rods at the W2E Hinge K assemblies.

The trial fit up of the W2W west deviation saddle housing.
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